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MEMORANDUM 

To: CHAIR AND COMMISSIONERS CTC Meeting: May 17-18, 2023 
CALIFORNIA TRANSPORTATION COMMISSION 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 2.5e.(3), Action Item 

Prepared By:  Scott Eades 
 District 05 – Director 

Subject:  SUPPLEMENTAL FUNDS FOR CAPITAL OUTLAY SUPPORT PHASE           
PPNO 2799F/EA 1J911 – SANTA BARBARA COUNTY –                                
UNITED STATES HIGHWAY 101                                                           
RESOLUTION FA-22-70 

ISSUE: 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $2,883,000 in Capital 
Outlay Support (COS), for the State Highway Operation and Protection Program (SHOPP) 
Drainage System Restoration project on United States Highway 101 (US 101), in Santa Barbara 
County, to complete the Project Approval and Environmental Document (PA&ED) phase? 

RECOMMENDATION: 
The Department recommends that the Commission approve this request for a COS 
supplemental funds allocation for this SHOPP project. 

PROJECT DESCRIPTION: 
This project is located on US 101 near the City of Carpinteria, at the Ventura County line, in 
Santa Barbara County.  The project will remediate fish passage by improving the creek bed and 
invert modifications. 

FUNDING AND PROGRAMMING STATUS: 
In May 2021, this project was split from its parent project (PPNO 2799/EA 1J910) and the 
PA&ED phase was programmed in the SHOPP and received allocation for $1,000,000 for 
completion in Fiscal Year 2023-24.  The PA&ED phase is ineligible for G-12 funds.  The PA&ED 
phase is currently 30 percent complete, with a remaining budget of $446,000, which is 
insufficient to complete the phase. 
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REASON FOR COST INCREASE: 
After the project was split, additional resources were identified due to the size and complexity of 
the drainage system as it relates to fish passage remediation.  The project required analyzing 
several alternatives and various footprints. 

This culvert location was split from its parent project and programmed as a long lead due to 
environmental constraints that would impact the parent project delivery schedule.  The project 
will be addressing a larger portion of the culvert at Rincon Creek that needs to be replaced and 
includes upstream channel work that will widen and install rock weirs.  The length of the 
upstream work is approximately 500 feet from the inlet of the existing culvert.  Some of this 
work will require areas outside the existing drainage easement.  Therefore, additional time is 
needed for completing the hydraulic analysis.  The fish passage design has been contracted out 
to a consultant and it requires a hydraulic study which is time intensive and has increased the 
needs for additional funds and time.  As a result of the increased footprint of the fish passage 
alternatives currently being studied, additional field studies and consultations with resource 
agencies will be required.  If this request for additional funding is approved, the Department 
anticipates completing the remaining PA&ED activities by March 2025. 

CONSEQUENCES: 
If this allocation request for supplemental funds is not approved, the Department will not be able 
to complete the PA&ED phase to address critical deficiencies of rehabilitation and fish passage 
associated with the existing culvert and will need to develop a new project initiation document 
with the information that has been gathered to date.  The project will need to be reprogrammed 
in a future SHOPP cycle which could lead to the potential of a project cost increase. 

FINANCIAL RESOLUTION: 
Resolved, that $2,883,000 be allocated to provide funds to complete the PA&ED phase for this 
SHOPP project. 
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2.5 Highway Financial Matters 

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

Location 
Project Description 

PPNO 
Program 
Phase 

Program Code 
Project ID 
Adv Phase 

EA Original Amount 

This 
Supplemental 

Request 

2.5e.(3) COS Supplemental Funds for Previously Voted Project Resolution FA-22-70 

1 

$2,883,000 

Department of 
Transportation 
Santa Barbara 

05-SB-101 
R0 

Near Carpinteria, at the Ventura County line. 
Outcome/Output: Remediate fish passage by 
Improving creek bed and invert modifications. 

(Long Lead Project) 

05-2799F 
SHOPP 
PA&ED 

20.10.201.151 
0521000086 

0 
1J911 

$1,000,000 $2,883,000 
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